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RCRA PERMITS SECTION

CERTIFIED MAIL

Mr. David Croxton 
U.S. EPA
1 200 Sixth Avenue, M/S HW-106 
Seattle, WA 98101

Mr. Croxton:

On April 1, 1994 Burlington Environmental Inc. received USEPA's written 
request (Gearheard/EPA to Lavoie/Burlington) to submit an Interim Measures 
Workplan for the mitigation of the LNAPL layer present at the Burlington Pier 
91 Facility. The letter described the required scope and content of the 
Interim Measures Workplan, and set a submittal date of within 45 days of 
receipt by Burlington.

Burlington herein requests a 30 day extension to June 15, 1994 for 
submittal of the Interim Measures Workplan. The extension is necessary 
based on the required scope and content of the Workplan, and the difficulties 
in designing a system incorporating eight recovery wells at a tenant shared 
property with high vehicle and production activity.

If you have any questions please contact me at (206) 227-61 21.

Sincerely,

John jStiller 
Project Coordinator

cc: Galen Tritt - Ecology NWRO

Technical Center
955 Powell Avenue SW • Renton, WA 98055-2908 
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